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GETTING YOU THERE®:

April 13,2020

Andy Warren

Executive Vice President

lowa Association of General Contractors
701 East Court Avenue, Suite B

Des Moines, 1A 50309

Dear Andy:

The lowa Department of Transportation (lowa DOT) understands many contractors are concerned over
potential impacts of the COVID-19/Coronavirus outbreak to their operations on existing and future
transportation  contracts, including labor force and supply chain disruptions and
suspensions/cancellations of work. These impacts will likely vary from one contract to another. As a
result, the lowa DOT will address these impacts on a case-by-case basis. The lowa DOT Standard
Specifications for Highway and Bridge Construction contain adequate provisions to modify existing
contracts. Specifically, time extensions or acceleration may be considered if needed to adjust or meet
completion dates.

To help the contracting community manage the continuing uncertainties associated with the COVID-
19/Coronavirus outbreak, the lowa DOT hereby waives the formal notice requirements set forth in Articles
1109.10 and 1111.03 of the Standard Specifications for COVID-19/Coronavirus outbreak-related impacts.
This waiver is specific and limited to COVID-19/Coronavirus outbreak-related project impacts that may
arise this construction season only and is being granted due to the nature of these impacts being
uncertain, unpredictable, and occurring perhaps very suddenly.

Despite this waiver of formal notice requirements, we want to emphasize the importance of timely
communication by all contractors of specific COVID-19/Coronavirus outbreak-related project impacts as
soon as they are known. Specific project impacts and any corresponding requests for administrative relief
should be communicated to the Resident Construction Engineer at the earliest opportunity. Timely
communication is critical to best mitigate and manage project impacts and identify issues and trends that
may help on other lowa DOT projects.
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GETTING YOU THERE,

The lowa DOT remains committed to working with all contractors who experience COVID-19/Coronavirus
outbreak-related postponements, delays, or other impacts to critical path work on active and pending
construction projects, and to our strong partnership with the AGC of lowa. The lowa DOT will continue
to monitor developments, take appropriate action and keep the contracting community informed as this
situation unfolds.

Sincerely,
Motawitd) Nllavoa.
Mitchell J. Dillavou, P.E.

Chief Engineer
Highway Administration
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